RECREATION AND PARK COMMISSION BID TABULATION

SB 1849 - CYPRESS BAYOU GREEN INFRASTRUCTURE PROJECT
Open Date: Tuesday, April 29, 2025 @ 2:00 p.m. Ad Dates: 04/02/25, 04/08/25, & 04/14/25 - Bid Bond Required

Addenda Signature

List of Contractors License # | Acknowledged Bid Bond | Authority Base Bid Alternate 1 Alternate 2 Alternate 3
Five-S Group, LLC 58878 2 Yes Yes $ 8,239,613.65 | § 1,020,859.76 | $ 193,220.39 | § 357,682.24
Stone Construction, LLC 1440 2 Yes Yes $ 8,012,530.00 | § 718,243.00 | § 282,428.00 | $ 256,683.00
Designer's Opinion of Probable Cost

Base Bid $6,129,950 )

Site improvements to include expansion and improvements to Greenwood Lake; channel improvements to Cypress Bayou; sediment forebay; trail connection to Lavey Lane; amphitheater and other

landforms.

Alternate No. 1 $617,280

Lakeview Shelter Pavilion

Alternate No. 2 $245,175

Path from Roundabout to Hwy 19

Alternate No. 3 $159,375

Reinforced Turf Overflow Parking

Maximum BREC Budget $7,400,000
This is the maximum budget for the base bid and/or any possible combination of alternates.
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